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January 10, 2008
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC ~ Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; December 1 — December 31, 2007 Reporting Period

Dear Mr. Turmer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area [ May 31, 2000 Unilateral
Administrative Order (“UAQ”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from December 1 to December 31, 2007.

Sincerely,

A
Y
-

Steven D. Smith
Project Coordinator

R

P L I
Sandra Bron - [EPA
Mike Coffey - USFW

Richard Williams - Solutia

Cathleen Bumb - Solutia

Mayor Frank Bergman - Cahokia

Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL

L. Glen Kurowski- Monsanto

Linda Tape - Husch & Eppenberger

CC:



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: January 10, 2008
Period Covered: December 1, 2007 — December 31, 2007

Work Performed During the Reporting Period

Groundwater Monitoring

o Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies ' review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have been approved.

e Performed inspections of the site.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

e Collected fourth quarter 2007 groundwater samples from the monitoring wells
around the containment cell.

Dead Creek

Construction of the lining in Creek sector B continued throughout the month of
December. By the end of the month, approximately 90 percent of the fill placement
along the banks of the creek had been completed and geosynthetics had been deployed
and welded from Queeny Avenue to within 300 feet of Judith Lane. Bad weather in the
second half of December prevented the completion of the fill placement and, hence, the
completion of the synthetic portion of the liner. Despite the bad weather, however, the
contractor was able to complete placement of bedding stone in the bottom of the creek
and to begin placement on the west bank of the creek. Because of weather delays in
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November and December, it is estimated that the project completion will be delayed by 4
to 6 weeks.

During a May 24™ teleconference, EPA requested that submittal of a Technical
Memorandum summarizing the results of the additional excavation in Dead Creek be
delayed until the results of an investigation into the potential for cadmium to leach from
soils in Dead Creek into groundwater can be incorporated. A report presenting the results
of that investigation was submitted on October 25", Comments were received from the
Agency on November 27" and the revised report incorporating those comments will be
submitted to the Agency in early January 2008. . During a meeting on October 11", the
Agency further requested that a comprehensive construction completion report be
prepared summarizing all of the removal work carried out in Dead Creek. That report
will include details of the culvert construction in Creek Sector F, sediment removal
performed in 2001 and 2002, details of the containment cell construction, information on
the additional excavations performed in 2005 and 2006, and the results of the
investigation into the potential for cadmium to leach into groundwater. That report is
being prepared.

Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

e Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

e Continue to fund the Village of Cahokia’s operation of the creek dewatering
system.

e Analyze the fourth quarter 2007 groundwater samples from the wells around the
containment cell.

e Continue work on the installation of the liner in CS-B.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase [ 100 %
Final Cover Installation 0%
Demobilization - Phase I 0 %

0 %

Final Report Preparation
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